BEFORE THE STATE ENGINEER OF OREGON

Lake County

IN THE MATTER OF THE APPLICATION OF THE GOOSE LAKE VALLEY IRRIGATION COMPANY FOR AN EXTENSION OF TIME IN WHICH TO COMPLETE INCHOATE WATER RIGHTS AWARDED IN THE AD-JUDICATION OF DREWS CREEK, ANTELOPE CREEK COTTONWOOD CREEK, THOMAS CREEK AND COGSWELL CREEK, AND THEIR TRIBUTARIES, TRIBUTARIES OF GOOSE LAKE.

ORDER

Now at this time this matter coming on for consideration by the State Engineer on application of the Goose Lake Valley Irrigation Company, which was allowed an inchoate water right by the decree of the court in the adjudication of the waters of Drews Creek, Antelope Creek, Cottonwood Creek, Thomas Creek and Cogswell Creek, and their tributaries, tributaries of Goose Lake; and

It appearing that the time as heretofore fixed for the completion of such rights has expired and that said company has not fully completed its inchoate rights, although it has made reasonable efforts to reclaim its lands within the time allowed and has used due diligence in the prosecution of the work necessary therefor; and that good cause has been shown for an extension of said time.

NOW, THEREFORE, It is hereby ORDERED that the Goose Lake Valley Irrigation Company shall have until October 1st, 1935, within which to complete its rights.

Dated at Salem, Oregon, this 15th day of October, 1930.

State Engineer.

[1] 网络自己的自己或家庭的 建水石碱 (F8

Mithtims made Order Book. Sie Vol. 7. Pages 217, 283, 288, 411-501

n na ang katalan ng katalang ng katala