

BEFORE THE WATER RESOURCES DIRECTOR OF OREGON

MARION COUNTY


EXTENSION OF TIME

The change approved under Transfer 6865, in the name of Sinn Brothers, was to have been completed by October 1, 1998. The Sinn Brothers have requested additional time to complete the change.

Donald H. Sinn provided evidence of reasonable diligence in completing the project. The request for extension of time should be approved.

The time for completion of the change approved by Transfer 6865, in the name of Sinn Brothers, shall be extended to October 1, 1999.

Witness the signature of the Water Resources Director, affixed DEC 09 1998.



for Martha O. Pagel, Director