

BEFORE THE WATER RESOURCES DIRECTOR OF OREGON

GRANT COUNTY


EXTENSION OF TIME

The changes approved under Transfer 7138, in the name of Max and Irene Ferguson, were to have been completed by October 1, 1996. Max and Irene Ferguson have requested additional time to complete the changes.

The Ferguson's provided evidence of reasonable diligence in completing the project. The request for extension of time should be approved.

The time for completion of the changes approved by Transfer 7138, in the name of Max and Irene Ferguson, shall be extended to October 1, 1997.

WITNESS the signature of the Water Resources Director,
affixed SEP 26 1997.



Martha O. Page, Director