

BEFORE THE WATER RESOURCES DIRECTOR OF OREGON

POLK COUNTY


EXTENSION OF TIME

The changes approved under Transfer 6843, in the name of Tim Tarply, were to have been completed by October 1, 1997. Mr. Tarply has requested additional time to complete the changes.

Mr. Tarply provided evidence of reasonable diligence in completing the project. The request for additional time should be approved.

The time for completion of the changes approved by Transfer 6843, in the name of Tim Tarply, shall be extended to October 1, 1998.

Witness the signature of the Water Resources Director, affixed 10/7/97.



Martha O. Page, Director