

BEFORE THE WATER RESOURCES DIRECTOR OF OREGON

MORROW COUNTY


EXTENSION OF TIME

The changes approved under Transfer 7262, in the name of Larry Lindsay c/o Port of Morrow, were to have been completed by October 1, 1997. The Port of Morrow has requested additional time to complete the changes.

The Port provided evidence of reasonable diligence in completing the project. The request for extension of time should be approved.

The time for completion of the changes approved by Transfer 7262, in the name of Larry Lindsay c/o Port of Morrow, shall be extended to October 1, 1998.

WITNESS the signature of the Water Resources Director, affixed NOV 06 1997.



Martha O. Pagel, Director