

BEFORE THE WATER RESOURCES DIRECTOR OF OREGON

MORROW COUNTY


EXTENSION OF TIME FOR TRANSFERS 7494 AND 7670

The changes approved under Transfer 7494, in the name of Potlatch Corporation, were to have been completed by October 1, 1999. The changes approved under Transfer 7670, in the name of Potlatch Corporation, are to be completed by October 1, 2000. Potlatch Corporation has requested additional time to complete the changes.

Potlatch Corporation provided evidence of reasonable diligence in the completing the project. Potlatch Corporation has also provided pertinent evidence to justify the need for a longer period of time to complete the project, in accordance with OAR 690-15-100(3). The request for extension of time should be approved.

The time for completion of the changes approved by Transfers 7494 and 7690, both in the name of Potlatch Corporation, shall be extended to October 1, 2002. All other terms and conditions of the transfers remain the same.

Witness the signature of the Water Resources Director, affixed OCT 05 1999.



For Martha O. Pagel, Director

NOTICE: Under the provisions of OAR 137-004-0080, the applicant may petition for reconsideration of this order. The petition shall set forth specific grounds for reconsideration. The petition for reconsideration must be filed within 60 days after the date this order is served.