

BEFORE THE WATER RESOURCES DIRECTOR OF OREGON

LAKE COUNTY


EXTENSION OF TIME

The change approved under Transfer 7984, in the name of Charles H. Krisor, was to have been completed by October 1, 2003. Charles H. Krisor has requested additional time to complete the change.

Charles H. Krisor provided evidence of reasonable diligence in completing the project. The request for extension of time should be approved.

The time for completion of the change approved by Transfer 7984, in the name of Charles H. Krisor, shall be extended to October 1, 2004.

Witness the signature of the Water Resources Director, affixed OCT 13 2003.



Paul R. Cleary, Director

This is an order in other than a contested case. This order is subject to judicial review under ORS 183.484. Any petition for judicial review must be filed within the 60 day time period specified by ORS 183.484(2).

Pursuant to ORS 536.075 and OAR 137-004-080 and OAR 690-01-005, you may either petition for judicial review or petition the Director for reconsideration of this order.