

BEFORE THE STATE ENGINEER OF OREGON

MARION COUNTY

IN THE MATTER OF EXTENDING THE )  
TIME LIMITS FOR THE COMPLETION )  
OF CONSTRUCTION WORK AND THE )  
COMPLETE APPLICATION OF WATER )  
UNDER PERMITS NOS. E-82 AND 1401 )  
AND THE COMPLETION OF CONSTRUCTION )  
WORK UNDER THE JEFFERSON MILL RIGHT, )  
IN THE NAME OF THE WILLAMETTE VALLEY )  
WATER COMPANY. )  
----- )


O R D E R

The Willamette Valley Water Company has submitted an application for an extension of the time limits for the completion of construction work and for the complete application of water under its Permits Nos. E-82 and 1401, and an application for an extension of the time limit for the completion of construction work under what is known as the Jefferson Mill Right, as set out in that certain order of the State Engineer of May 9, 1929, filed in Volume 1, Page 504, of the Special Order Record of the State Engineer.

It appears that the applicant has shown reasonable diligence in the prosecution of work and is therefore entitled to the requested extensions of time,

IT IS ORDERED that the time limits for the completion of construction work and complete application of water to the proposed use under Permits Nos. E-82 and 1401 be and the same are hereby extended until October 1, 1939, and that the time limit for the completion of construction under the Jefferson Mill Right as aforesaid be and the same is hereby extended until October 1, 1939.

Dated at Salem, Oregon, this 18th day of October, 1937.

  
CHAS. E. STRICKLIN,  
State Engineer.