

BEFORE THE STATE ENGINEER OF OREGON

MARION COUNTY

IN THE MATTER OF EXTENDING)
THE LIMITS FOR THE COMPLETION)
OF CONSTRUCTION WORK AND THE)
COMPLETE APPLICATION OF WATER)
UNDER PERMITS NOS. E-82 AND 1401.)

ORDER


EXTENDING TIME

The time for completion of construction and complete application of water as extended by the State Engineer, under permits Nos. E-82 and 1401, in the name of the Willamette Valley Water Company, expired October 1, 1945, and the Company has submitted an application for an extension of the time limits for completion of construction and complete application of water under these permits.

It appears that the applicant has shown such reasonable diligence in the prosecution of work under the permits in question as to entitle it to the requested extensions of time, as provided by Section 116-424 O.C.L.A.

IT IS THEREFOR HEREBY ORDERED that the time limits for completion of construction and complete application of water to the proposed use under permits Nos. E-82 and 1401 be and the same are hereby extended until October 1, 1948.

Dated at Salem, Oregon, this 11th day of April, 1946.



CHAS. E. STRICKLIN
State Engineer.