

BEFORE THE STATE ENGINEER OF OREGON

Marion County

IN THE MATTER OF AN EXTENSION)
OF TIME WITHIN WHICH TO COM-)
PLETE CONSTRUCTION AND MAKE)
COMPLETE APPLICATION OF WATER)
UNDER PERMITS NUMBERED E-82)
AND 1401.)


ORDER
EXTENDING TIME

Oglesby H. Young, assignee of the Willamette Valley Water Company and holder of Permit No. E-82 to appropriate 263.5 cubic feet per second of water from the North Santiam River for the irrigation of 20,227 acres of land, and of Permit No. 1401 to appropriate 80.0 cubic feet per second of water from the North Santiam River for the irrigation of 6,940 acres of land, has filed an application for an extension of time to complete construction and to complete application of water under said permits to October 1, 1960, under the provisions of ORS 537.230.

Statements contained in the application for extension of time indicate that reasonable diligence has been exercised toward completion of the irrigation projects under the above permits.

NOW, THEREFORE, it is ORDERED that the time for completion of construction and for complete application of water under Permits numbered E-82 and 1401 be and the same hereby is extended to October 1, 1960.

Dated at Salem, Oregon, this 2nd day of November, 1959.



LEWIS A. STANLEY
State Engineer