

BEFORE THE STATE ENGINEER OF OREGON

Multnomah County

IN THE MATTER OF AN EXTENSION )  
OF TIME WITHIN WHICH TO BEGIN )  
CONSTRUCTION, COMPLETE CON- )  
STRUCTION, AND MAKE COMPLETE )  
APPLICATION OF WATER UNDER )  
PERMIT NO. 14712 IN THE NAME )  
OF THE OREGON STATE GAME )  
COMMISSION )  
-----

ORDER  
EXTENDING TIME

The Oregon State Game Commission is the holder of Permit No. 14712 to appropriate 10.0 second-feet of water from Crystal Springs Creek for experimental studies of fish, and

Said Commission has advised the State Engineer that the appropriation described in this permit has not been made, but it is its desire to preserve the right for this development.

IT IS THEREFORE HEREBY ORDERED that the time limits for the beginning of construction, the completion of construction, and the complete application of water under this permit be and the same are hereby extended until October 1, 1944, October 1, 1945, and October 1, 1946, respectively.

Dated at Salem, Oregon, this 27th day of March, 1942.

  
CHAS. E. STRICKLIN  
State Engineer