

BEFORE THE WATER RESOURCES DIRECTOR OF OREGON

JOSEPHINE COUNTY


EXTENSION OF TIME

The changes approve under Transfer 7257, in the name of Robert J. Nicolaw, were to have been completed by October 1, 1998. Mr. Nicolaw has requested additional time to complete the changes.

Mr. Nicolaw provided evidence of reasonable diligence in completing the project. The request for extension of time should be approved.

The time for completion of the changes approved by Transfer 7257, in the name of Robert J. Nicolaw, shall be extended to October 1, 1999.

WITNESS the signature of the Water Resources Director, affixed January 11, 1999.



for Martha O. Pagel, Director