

BEFORE THE WATER RESOURCES DIRECTOR OF OREGON

UNION COUNTY


EXTENSION OF TIME

The changes approved under Transfer 8478, in the name of Steven L. Stonebreaker, were to have been completed by October 1, 2003. Jacquetta and Phillip Zurbrick, receiving landowners, have requested additional time to complete the changes.

Jacquetta and Phillip Zurbrick provided compelling reasons why the project could not be completed in the time allowed. The request for extension of time should be approved.

The time for completion of the changes approved by Transfer 8478, in the name of Steven L. Stonebreaker, shall be extended to October 1, 2004.

Witness the signature of the Water Resources Director, affixed DEC 09 2003.



for Paul R. Cleary, Director

This is an order in other than a contested case. This order is subject to judicial review under ORS 183.484. Any petition for judicial review must be filed within the 60 day time period specified by ORS 183.484(2).

Pursuant to ORS 536.075 and OAR 137-004-080 and OAR 690-01-005, you may either petition for judicial review or petition the Director for reconsideration of this order.