

BEFORE THE WATER RESOURCES DIRECTOR OF OREGON

MARION COUNTY


EXTENSION OF TIME

The changes approved under Transfer 3999, in the name of Boise Cascade Corporation and the City of Salem, were to have been completed by October 1, 1995. Special Order Volume 49, Page 458 approved a previous request for an extension of time extending the completion date to October 1, 2000. The City of Salem has requested additional time to complete the changes.

The City of Salem provided evidence of reasonable diligence in completing the project and compelling reasons why the project could not be completed in the time allowed. The request for extension of time should be approved.

The time for completion of the changes approved by Transfer 3999, in the name of Boise Cascade Corporation and the City of Salem, shall be extended to October 1, 2010.

Witness the signature of the Water Resources Director, affixed MAR 02 2004.



For Paul R. Cleary, Director

This is an order in other than a contested case. This order is subject to judicial review under ORS 183.484. Any petition for judicial review must be filed within the 60 day time period specified by ORS 183.484(2).

Pursuant to ORS 536.075 and OAR 137-004-080 and OAR 690-01-005, you may either petition for judicial review or petition the Director for reconsideration of this order.