

BEFORE THE WATER RESOURCES DIRECTOR OF OREGON

UMATILLA COUNTY


EXTENSION OF TIME

The changes approved under Transfer 7531, in the name of C & B Livestock, Inc., were to have been completed by October 1, 1998. C & B Livestock, Inc. has requested additional time to complete the changes.

Ron Baker, President, provided evidence of reasonable diligence in completing the project. The request for extension of time should be approved.

The time for completion of the changes approved by Transfer 7531, in the name of C & B Livestock, Inc., shall be extended to October 1, 1999.

WITNESS the signature of the Water Resources Director, affixed JAN 19 1999.



for Martha O. Pagel, Director