

BEFORE THE WATER RESOURCES DIRECTOR OF OREGON

MARION COUNTY


ORDER APPROVING AN EXTENSION OF TIME REQUEST

The changes approved under Transfer 3999, in the name of Boise Cascade Corporation and the City of Salem, were to have been completed by October 1, 1995. The City of Salem has requested additional time to complete the changes.

The City provided evidence of reasonable diligence in attempting to complete the project. The request for extension of time should be approved.

The time for completion of the changes approved by Transfer 3999, in the name of Boise Cascade Corporation and the City of Salem, shall be extended to October 1, 2000.

WITNESS the signature of the Water Resources Director,
affixed December 11, 1995.



Martha O. Pagel, Director