



4. Since the approval of the transfer, the applicant has stated all work has been completed with the exception of obtaining approval for fish screens installed at the diversion points. The screens that were installed prior to October 1, 2010 washed out in 2017. The applicant does not have written approval from the Oregon Department of Fish and Wildlife for the screens installed prior to the completion date of the transfer.
5. To fully complete the change, the applicant needs to re-install fish screens and obtain written approval from the Oregon Department of Fish and Wildlife.
6. The applicant has requested that the time for completion of beneficial use be extended to October 1, 2023. It has been almost 12 years from the issuance of the final order for T-6783 to the date the current extension application was filed. The applicant did not provide sufficient justification in the extension application to grant an extension for more than one year. Consistent with OAR 690-380-6020(3), the Department will extend the transfer completion date to October 1, 2022.

**Conclusions of Law**


Pursuant to OAR 690-380-6020, the Director of the Water Resources Department concludes the applicant has shown reasonable diligence to complete the transfer within the time period established by the order approving Transfer Application T-6783.

**Now, therefore, it is ORDERED:**

The time for completion of the changes authorized by Transfer Application T-6783 shall be extended to **October 1, 2022**.

**FEB 09 2021**

Signed at Salem, Oregon on \_\_\_\_\_.



\_\_\_\_\_  
Lisa J. Jaramillo, Transfer and Conservation Section Manager for  
THOMAS M. BYLER, DIRECTOR  
Oregon Water Resources Department

Mailing date: \_\_\_\_\_ **FEB 09 2021**