

BEFORE THE WATER RESOURCES DIRECTOR OF OREGON

UMATILLA COUNTY


EXTENSION OF TIME

The changes approved under Transfer 6433, in the name of Michael D. and Jane E. McCarty, were to have been completed by October 1, 1993. Mr. McCarty has requested additional time to complete the changes.

Mr. McCarty has provided evidence of reasonable diligence in attempting completing the project. The request for extension of time should be approved.

The time for completion of the changes approved by Transfer 6433 , in the name of Michael D. and Jane E. McCarty, shall be extended to October 1, 1995.

WITNESS the signature of the Water Resources Director,
affixed August 1, 1996.


for Martha O. Page, Director