BEFORE THE WATER RESOURCES DEPARTMENT OF THE STATE OF OREGON

of Time for Transfer of Water Right Authorized by T-9287, Marion County, Oregon Applicant)	EXTENSION OF TIME
In the Matter of Application for Extension)	FINAL ORDER APPROVING AN

D & D Frank Family LLC Drawer 79 Mill City, OR 97360

Findings of Fact

- On September 13, 2004, the Department received an application for extension of time for transfer of water right from Dennis Frank of D & D Frank Family LLC.
- 2. The Water Resources Department issued an order approving Transfer Application T-9287 on April 23, 2003. The order was recorded in Special Order Volume 57, at Page 503. The order set a transfer completion date of October 1, 2004, and the date for submission of a claim of beneficial use as October 1, 2005.
- 3. The applicant requested an extension because they are unable to develop the additional point of appropriation by the completion date. A pump must be installed in Well #6 and piped into the irrigation system. The Department's ground water section has a water stage recorder installed in Well #6 and has requested that the well not be used for as long as possible to allow continued monitoring. This has delayed use of Well #6.
- 4. The applicant has constructed both Wells #6 and #7. A pump has been installed in Well #7 and it is piped into the irrigation system. The applicant requests an extension until October1, 2008, to complete construction.

Conclusions of Law

Pursuant to OAR 690-380-6020, the Director of the Water Resources Department concludes the applicant has shown reasonable diligence to complete the transfer within the time period established by the order approving Transfer Application T-9287.

Now, therefore, it is ORDERED:

The time for completion of the changes in point of diversion and place of use and character of use, authorized by T-9287 shall be extended to October 1, 2008.

Dated at Salem, Oregon this 2151 day of Surhama, 2004

Phillip C. Ward

Acting Director