

BEFORE THE WATER RESOURCES DIRECTOR OF OREGON

CLACKAMAS COUNTY

IN THE MATTER OF APPLICATION FOR)
EXTENSION OF TIME IN WHICH TO)
COMPLETE CONSTRUCTION WORK) ORDER
UNDER PERMIT G-12291)

The owner of the following water permit issued by the Water Resources Director has submitted application for extension of time limits within which to complete the construction work under their permit.

The Water Resources Director is authorized under the provisions of ORS 537.230 to grant extensions of time for good cause shown, within which to complete work to perfect a water right under a permit;


The statement in the application for extension filed regarding completion of the project indicates that the permittee has shown reasonable diligence. Further, being that the wells associated with the permit have been found under OAR 690-09 to not have the potential for interference, there is good cause for extending the permit. These factors entitles the permittee to an extension of time; and

No protest or objection to the granting of an extension under the permit has been filed by any parties;

NOW, THEREFORE, it is hereby ORDERED that extension of time is granted as follows:

PERMITTEE: JAMES R BUSHUE
APPLICATION NUMBER: G-12354
PERMIT NUMBER: G-12291
BASIN NUMBER: 2
NEW TIME LIMITS TO COMPLETE CONSTRUCTION: 10-1-1999

Dated as Salem, Oregon this 4th day of September, 1998.



Martha O. Pagel
Director

g12354.df