

BEFORE THE WATER RESOURCES DIRECTOR OF OREGON

WASHINGTON COUNTY

EXTENSION OF TIME

The changes approved under Transfer 6065, in the name of Fisher Farms, were to have been completed by October 1, 1990. Fisher Farms has requested additional time to complete the changes.

Fisher Farms provided evidence of reasonable diligence in completing the project. The request for extension of time should be approve.

The time for completion of the changes approved by Transfer 6065, in the name of Fisher Farms, shall be extended to October 1, 1995.

Witness the signature of the Water Resources Director,  
affixed February 21, 1996.

  
for Martha O. Page, Director