

BEFORE THE STATE ENGINEER OF OREGON

Klamath County

IN THE MATTER OF EXTENSIONS
OF TIME IN WHICH TO COMPLETE
CONSTRUCTION WORK AND MAKE
APPLICATION OF WATER UNDER
PERMITS NOS. 15156 to 15163,
INC., IN THE NAME OF CRATER
LAKE NATIONAL PARK - - - - -

ORDER

The United States of America, Crater Lake National Park, is the holder of permits numbered 15158, 15157, 15160, 15161, 15162 and 15163 for municipal purpose and permits numbered 15156 and 15159 for municipal purposes and operation of a dam, to appropriate a total of 2.108 cubic feet per second of water from a number of springs and streams in Crater Lake National Park.


Mr. Neal G. Guse, Acting Superintendent, has advised the State Engineer that the appropriations have not been made as described in the permits, but it is the desire of Crater Lake National Park to preserve the rights for these developments.

Mr. Guse has further advised that although some construction work has been completed under the permits and a portion of the water has been applied to beneficial use there are no funds available for further construction work at the present time.

The statements in the applications for extensions filed regarding completion of the projects indicate reasonable diligence.

NOW, THEREFORE, it is ORDERED that the time limits in which to complete construction and make complete application of water under the terms of permits numbered 15156, 15157, 15158, 15159, 15160, 15161, 15162 and 15163 be extended to October 1, 1967, under the provisions of ORS 537.230.

Dated at Salem, Oregon this 13th day of July 1962.


CHRIS L. WHEELER
State Engineer