BEFORE THE WATER RESOURCES DIRECTOR OF OREGON

POLK COUNTY

EXTENSION OF TIME

The changes approved under Transfers 6843 and 6844, in the name of Dong Kuen Chaey, were to have been completed by October 1, 1996. Mr. Chaey has requested additional time to complete the changes.

Mr. Chaey has provided evidence of reasonable diligence in attempting to complete the project. The request for extensions of time should be approved.

The time for completion of the changes approved by Transfers 6843 and 6844, in the name of Dong Kuen Chaey, shall be extended to October 1, 1997.

WITNESS the signature 1996 the Water Resources Director, affixed _______.

Martha O. Pagel, Director