

BEFORE THE WATER RESOURCES DIRECTOR OF OREGON

MALHEUR COUNTY


EXTENSION OF TIME

The change approved by Transfer 7368, in the name of Eugene Perello, was to have been completed by October 1, 1998. Mr. Perello has requested additional time to complete the changes.

Mr. Perello provided evidence of reasonable diligence in completing the project. The request for extension of time should be approved.

The time for completion of the changes approved by Transfer 7368, in the name of Eugene Perello, shall be extended to October 1, 1999.

WITNESS the signature of the Water Resources Director, affixed NOV 04 1998.


for Martha O. Pagel, Director