

BEFORE THE WATER RESOURCES DIRECTOR OF OREGON

CLACKAMAS COUNTY


EXTENSION OF TIME

The change approved under Transfer 6941, in the name of Stephen H. and Ann H. Smith, was to have been completed by October 1, 1996. Stephen and Ann Smith have requested additional time to complete the change.

The Smith's provided evidence of reasonable diligence in completing the project. The request for extension of time should be approved.

The time for completion of the change approved by Transfer 6941, in the name of Stephen and Ann Smith, shall be extended to October 1, 1997.

Witness the signature of the Water Resources Director,
affixed February 20, 1997.



Martha O. Pagel, Director