

BEFORE THE WATER RESOURCES DIRECTOR OF OREGON

YAMHILL COUNTY


EXTENSION OF TIME

The changes approved under Transfer 8361, in the name of SP Newsprint Co., were to have been completed by October 1, 2001. SP Newsprint Co. has requested additional time to complete the changes.

SP Newsprint Co. provided evidence of reasonable diligence in completing the project. The request for extension of time should be approved.

The time for completion of the changes approved by Transfer 8361, in the name of SP Newsprint Co., shall be extended to October 1, 2002.

Witness the signature of the Water Resources Director, affixed SEP 19 2001.


for Paul R. Cleary, Director

This is an order in other than a contested case. This order is subject to judicial review under ORS 183.484. Any petition for judicial review must be filed within the 60 day time period specified by ORS 183.484(2).

Pursuant to ORS 536.075 and OAR 137-004-080 and OAR 690-01-005, you may either petition for judicial review or petition the Director for reconsideration of this order.