

BEFORE THE WATER RESOURCES DIRECTOR OF OREGON

WASHINGTON COUNTY

EXTENSION OF TIME

The change approved under Transfer 6983, in the name of the City of Lincoln City, was to have been completed by October 1, 1996. The City has requested additional time to complete the change.

The City provided evidence of reasonable diligence in the completing the project. The request for extension of time should be approved.

The time for completion of the change approved by Transfer 6983, in the name of the City of Lincoln City, shall be extended to October 1, 2001.

WITNESS the signature of the Water Resources Director,
affixed 9/29/97.



Martha O. Pagel, Director