

**Oregon Water Resources Department
Water Right Services Division**

Application for Extension of Time

In the Matter of the Application for an Extension of Time)
for Permit G-16121, Water Right Application G-16587, in) **FINAL**
the name of Scott Elder and Stephanie LaMonica) **ORDER**

Permit Information

Application: G-16587
Permit: G-16121
Basin: 4 – Hood / Watermaster District 3
Date of Priority: December 28, 2005
Source of Water: a well (L06453) in Eightmile Creek Basin
Purpose of Use: Irrigation use on 292.64 Acres
Maximum Rate: 2.05 cubic feet per second(cfs)

This Extension of Time request is being processed in accordance with Oregon Revised Statute 537.630 and 539.010(5), and Oregon Administrative Rule Chapter 690, Division 315.

Appeal Rights

This final order is subject to judicial review by the Court of Appeals under ORS 183.482. Any petition for judicial review must be filed within the 60-day time period specified by ORS 183.482(1). Pursuant to ORS 536.075 and OAR 137-003-0675, you may petition for judicial review or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

Application History

Permit G-16121 was issued by the Department on November 16, 2006. The permit specified completion of construction by October 1, 2011, and complete application of water to beneficial use by October 1, 2011. The most recent extension authorized completion of construction and complete application of water to beneficial use by October 1, 2023. On June 16, 2023, Scott Elder and Stephanie LaMonica submitted an Application for Extension of Time for Permit G-16121. In accordance with OAR 690-315-0050(2), on September 19, 2023, the Department issued a Proposed Final Order proposing to extend the time to complete construction to October 1, 2028, and the time to fully apply water to beneficial use to October 1, 2028. The protest period closed November 3, 2023, in accordance with OAR 690-315-0060(1). No protest was filed.

FINDINGS OF FACT

The Department adopts and incorporates by reference the findings of fact in the Proposed Final Order dated September 19, 2023.

At time of issuance of the Proposed Final Order the Department concluded that, based on the factors demonstrated by the applicant, any comments received, and information within the file, the permit may be extended subject to the following condition.

LIMITATIONS AND CONDITIONS

1. **Last Extension Condition**

This is the last extension of time to be granted for Permit G-16121, or any subsequent permit issued resulting from a permit amendment or split-a-permit process. Any future extensions of time request shall be denied. ORS 539.010(5); OAR 690-315-0040.


CONCLUSION OF LAW

The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.630, 539.010(5) and OAR 690-315-0040(2).

ORDER

The extension of time for Application G-16587, Permit G-16121, therefore, is approved subject to conditions contained herein. The deadline for completing construction is extended from October 1, 2023, to October 1, 2028. The deadline for applying water to full beneficial use within the terms and conditions of the permit is extended from October 1, 2023, to October 1, 2028.

DATED: November 17, 2023



Dwight French
Water Right Services Division Administrator, for
Thomas M. Byler, Director
Oregon Water Resources Department

-
- If you have any questions about statements contained in this document, please contact the Permit Extension Specialist at (503) 979-3213.
 - If you have other questions about the Department or any of its programs, please contact our Water Resources Customer Service Group at (503) 986-0900
-