

**Oregon Water Resources Department
Water Right Services Division**

Application for Extension of Time

In the Matter of the Application for an Extension of Time)
for Permit G-17287, Water Right Application G-17709, in) FINAL
the name of John and Susan Dunlop) ORDER

Permit Information

Application: G-17709
Permit: G-17287
Basin: 9 – Powder / Watermaster District 8
Date of Priority: August 1, 2013
Source of Water: Well 1, Well 2, and Well 4 in Powder River Basin
Purpose of Use: irrigation of 305.0 Acres
Maximum Rate: 5.0 cubic feet per second(cfs)

This Extension of Time request is being processed in accordance with Oregon Revised Statute 537.630 and 539.010(5), and Oregon Administrative Rule Chapter 690, Division 315.

Appeal Rights

This final order is subject to judicial review by the Court of Appeals under ORS 183.482. Any petition for judicial review must be filed within the 60-day time period specified by ORS 183.482(1). Pursuant to ORS 536.075 and OAR 137-003-0675, you may petition for judicial review or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

Application History

Permit G-17287 was issued by the Department on August 21, 2014. The permit specified completion of construction by August 21, 2019 and complete application of water to beneficial use by August 21, 2019. On August 2, 2023, John and Susan Dunlop submitted an Application for Extension of Time for Permit G-17287. In accordance with OAR 690-315-0050(2), on April 9, 2024, the Department issued a Proposed Final Order proposing to extend the time to complete construction to October 1, 2026, and the time to fully apply water to beneficial use to October 1, 2026. The protest period closed May 24, 2024, in accordance with OAR 690-315-0060(1). No protest was filed.

FINDINGS OF FACT

The Department adopts and incorporates by reference the findings of fact in the Proposed Final Order dated April 9, 2024.

At time of issuance of the Proposed Final Order the Department concluded that, based on the factors demonstrated by the applicant, any comments received, and information within the file, the permit may be extended subject to the following condition:

LIMITATIONS AND CONDITIONS

1. **Permit Amendment Condition**

The permit holder shall submit an application for a permit amendment within 6 months from the issuance of a Final Order on Extension of Time. Failure to submit the Permit Amendment within six months from the date the Final Order is issued may result in future requests for extension of time being denied.


CONCLUSION OF LAW

The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.630, 539.010(5) and OAR 690-315-0040(2).

ORDER

The extension of time for Application G-17709, Permit G-17287, therefore, is approved subject to conditions contained herein. The deadline for completing construction is extended from August 21, 2019, to October 1, 2026. The deadline for applying water to full beneficial use within the terms and conditions of the permit is extended from August 21, 2019, to October 1, 2026.

DATED: June 14, 2024



Dwight French
Water Right Services Division Administrator, for
Douglas Woodcock, Acting Director
Oregon Water Resources Department

-
- If you have any questions about statements contained in this document, please contact the Permit Extension Specialist at (503) 979-3213.
 - If you have other questions about the Department or any of its programs, please contact our Water Resources Customer Service Group at (503) 986-0900
-