

Oregon Water Resources Department
Water Right Services Division

Application for Extension of Time

In the Matter of the Application for an Extension of Time)
for Permit R-15101, Water Right Application R-88017) FINAL ORDER
in the name of Michael Townsend)

Permit Information

Application:	R-88017
Permit:	R-15101
Basin:	Lower Willamette / Watermaster District 20
Date of Priority:	October 8, 2014
Source of Water:	runoff, tributary to North Fork Deep Creek
Storage Facility:	Townsend Reservoir
Purpose or Use:	multiple purpose
Maximum Rate/Volume:	18.0 acre-feet (AF)

This Extension of Time request is being processed in accordance with Oregon Revised Statute 537.230 and 539.010(5), and Oregon Administrative Rule Chapter 690, Division 315.

Appeal Rights

This final order is subject to judicial review by the Court of Appeals under ORS 183.482. Any petition for judicial review must be filed within the 60-day time period specified by ORS 183.482(1). Pursuant to ORS 536.075 and OAR 137-003-0675, you may petition for judicial review or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

Application History

Permit R-15101 was issued by the Department on February 27, 2015. The permit specified completion of construction by February 27, 2020, and storage of water by, February 27, 2020. On October 7, 2024, Michael Townsend submitted an Application for Extension of Time for Permit R-15101. In accordance with OAR 690-315-0050(2), on January 21, 2025, the Department issued a Proposed Final Order proposing to extend the time to complete construction from February 27, 2020, to October 1, 2025, and the time to store water from February 27, 2020, to October 1, 2025. The protest period closed February 21, 2025, in accordance with OAR 690-315-0060(1). No protest was filed.

FINDINGS OF FACT

The Department adopts and incorporates by reference the findings in the Proposed Final Order dated January 21, 2025.

At time of issuance of the Proposed Final Order the Department concluded that, based on the factors demonstrated by the applicant, the permit may be extended subject to no additional conditions.


CONCLUSION OF LAW

The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.230, 539.010(5) and OAR 690-315-0040(2).

ORDER

The extension of time for Application R-88017, Permit R-15101, therefore, is approved. The deadline for completing construction is extended from February 27, 2020, to October 1, 2025. The deadline for storing water within the terms and conditions of the permit is extended from February 27, 2020, to October 1, 2025.

DATED: February 28, 2025



Katherine Ratcliffe
Water Right Services Division Administrator, for
Ivan Gall, Director
Oregon Water Resources Department

-
- If you have any questions about statements contained in this document, please contact Permit Extension Specialist at (503)979-3213.
 - If you have other questions about the Department or any of its programs, please contact our Water Resources Customer Service Group at (503) 986-0900
-

Mailing List for Extension FO Copies

FO Date: February 28, 2025

Copies Mailed

Application: R-88017

By: _____

Permit: R-15101

On: _____

Original mailed to permit holder

Michael Townsend
23400 NE Townsend Way
Fairview, OR 97024

Copies sent to:

1. WRD - App. File R-88017/ Permit R-15101
2. Other permit holders of record besides applicant
3. Agent or CWRE representing the Permit Holder

CASEWORKER: JDP