

Oregon Water Resources Department  
Water Rights Division

Water Rights Application  
Number 48071

**Final Order**  
**Extension of Time for Permit Number 42929**

*Appeal Rights*

This is a final order in other than contested case. Pursuant to ORS 536.075 and OAR 137-004-080 and OAR 690-01-005, you may either petition the Director for reconsideration of this order or petition for judicial review of this order. As provided in ORS 536.075, this order is subject to judicial review under ORS 183.484. Any petition for judicial review of the order must be filed within the 60 day time period specified by ORS 183.484(2).

*Application History*

On NOVEMBER 9, 1998, PARKDALE WATER COMPANY submitted an application to the Department for an extension of time for permit number 42929. The Department issued Permit number 42929 on MAY 3, 1978. The permit called for completion of construction of the water development project by October 1, 1980 and complete application of water to the full beneficial use by October 1, 1981. In accordance with OAR 690-320-0010(8), on August 3, 1999, the Department issued a Proposed Final Order proposing to extend the time to complete development of the water development project to October 1, 2038, and/or the time to fully apply water to beneficial use to October 1, 2038. The protest period closed September 17, 1999. No protest was filed.

The permittee must submit a written progress report to the Department by October 1 of the years 2003, 2008, 2013, 2018, 2023, 2028 and 2033. The report must be received by the Department not sooner than 90 days prior to the due date. The permittee's report must describe in detail the work done each year since the last extension was granted or the last progress report submitted. The report shall include:

- a) The amount of construction completed;
- b) The amount of beneficial use of water being made, including the total volume of water used, water used relative to the specific authorizations (types of use, acres irrigated, etc.) contained in the permit, and the percent of the total allowable water use that this

represents;

c) A review of the permittee's compliance with terms and

PLACED IN U.S. MAIL

JAN 27 2000

- conditions of the permit and/or previous extension; and
- d) Financial investments made toward developing the beneficial water use.

The Department will review the progress report to determine whether the permittee is exercising diligence towards completion of the project and complying with the terms, and conditions of the permit and extension.

Failure to submit a progress report by the due date above will result in cancellation of the undeveloped portion of the permit by the Department pursuant to ORS 537.260 or 537.410 to 537.450. Within one year after cancellation, the permittee must submit a final proof survey pursuant to ORS 537.230 and 537.250.

If the Department finds that diligence is questionable, the Department may:

- a) request the permittee to submit additional information with which to evaluate diligence;
- b) apply additional conditions and performance criteria for perfection of the right; or
- c) cancel the undeveloped portion of the permit pursuant to ORS 537.260 or 537.410 to 537.450. The Department will grant the permittee a hearing on the cancellation, if one is requested.

In determining whether the permittee has been diligent, the Department will consider information submitted to the Department by the permittee and any information submitted during the 30-day public comment period following public notice of submittal of the progress report.

If information is received through the public notice process indicating that the applicant has not been diligent toward completing the project, and if the director determines there are significant disputes related to the use of water, the Department will conduct a hearing.

The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.230, 537.248, 537.630 and 539.010(5) (as appropriate).

#### **Order**

The extension of time for Application 48071, Permit Number 42929, therefore, is approved. The deadline for completing construction

is extended to October 1, 2038. The deadline for applying water to full beneficial use is extended to October 1, 2038.

DATED January 26, 2000

  
\_\_\_\_\_  
Martha O. Pagel, Director