

# Oregon Water Resources Department Water Rights Division

Water Rights Application  
Number R-73432

## **Final Order** **Extension of Time for Permit Number R-11493** **Permit Holder: CFRI-HWKD Maple Grove, LLC**

### **Appeal Rights**

**This is a final order in other than a contested case.** This order is subject to judicial review under ORS 183.484. A request for judicial review must be filed within the 60 day time period specified by ORS 183.484(2). Pursuant to ORS 536.075 and OAR 137-004-0080 you may either file for judicial review, or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

### **Application History**

Permit R-11493 was issued by the Department on July 29, 1994. The permit called for completion of construction by October 1, 1996 and complete application of water to beneficial use by October 1, 1997. The permit was assigned by Peter Dinsdale to CFRI-HWKD Maple Grove, LLC on July 20, 2010. On October 14, 2010, CFRI-HWKD Maple Grove, LLC submitted to the Department an Application for Extension of Time for Permit R-11493. In accordance with OAR 690-315-0050(2), on May 24, 2011, the Department issued a Proposed Final Order proposing to extend the time to complete construction to October 1, 2013 and the time to fully apply water to beneficial use to October 1, 2013. The protest period closed July 8, 2011, in accordance with OAR 690-315-0060(1). No protest was filed.

The Department adopts and incorporates by reference the Proposed Final Order dated May 24, 2011.


At time of issuance of the Proposed Final Order the Department concluded that, based on the factors demonstrated by the applicant, the permit may be extended subject to no additional conditions.

The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.630, 539.010(5) and OAR 690-315-0040(2).

Order

The extension of time for Application R-73432, Permit R-11493, therefore, is approved subject to conditions contained herein. The deadline for completing construction is extended to October 1, 2013. The deadline for applying water to full beneficial use is extended to October 1, 2013.

DATED: September 2, 2011



Dwight French, Water Right Services Administrator, for  
Phillip C. Ward, Director

---

• If you have any questions about statements contained in this document, please contact Jerry Gainey at (503) 986-0812.

• If you have other questions about the Department or any of its programs, please contact our Water Resources Customer Service Group at (503) 986-0900

---