

Oregon Water Resources Department
Water Right Services Division

Water Rights Application
Number S-70582

Final Order
Extension of Time for Permit Number S-51865
Permit Holder: Amy J. Woodruff

Appeal Rights

This is a final order in other than a contested case. This order is subject to judicial review under ORS 183.484. A request for judicial review must be filed within the 60 day time period specified by ORS 183.484(2). Pursuant to ORS 536.075 and OAR 137-004-0080 you may either file for judicial review, or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

Application History

Permit S-51865 was issued by the Department on July 31, 1996 to Lucy Osborn. On January 24, 2011 the permit was assigned to Amy J. Woodruff. The permit called for completion of construction by October 1, 1998 and complete application of water to beneficial use by October 1, 1999. On January 24, 2011, Amy J. Woodruff submitted to the Department an Application for Extension of Time for Permit S-51865. In accordance with OAR 690-315-0050(2), on August 30, 2011, the Department issued a Proposed Final Order proposing to extend the time to complete construction to October 1, 2013 and the time to apply water to full beneficial use to October 1, 2013. The protest period closed October 14, 2011, in accordance with OAR 690-315-0060(1). No protest was filed.

The Department adopts and incorporates by reference the Proposed Final Order dated August 30, 2011.


At time of issuance of the Proposed Final Order the Department concluded that, based on the factors demonstrated by the applicant, the permit may be extended subject to no additional conditions.

The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.230, 539.010(5) and OAR 690-315-0040(2).

Order

The extension of time for Application S-70582, Permit S-51865, therefore, is approved. The deadline for completing construction is extended from October 1, October 1, 1998 to October 1, 2013. The deadline for applying water to full beneficial use within the terms and conditions of the permit is extended from October 1, 1999 to October 1, 2013.

DATED: January 6, 2012



Dwight French

Water Rights Services Division Administrator, *for*
PHILLIP C. WARD, DIRECTOR

-
- If you have any questions about statements contained in this document, please contact Jerry Gainey at (503) 986-0812.
 - If you have other questions about the Department or any of its programs, please contact our Water Resources Customer Service Group at (503) 986-0900
-