

**Oregon Water Resources Department  
Water Right Services Division**

Water Rights Application  
Number G-12176

**Final Order  
Extension of Time for Permit Number G-12367  
Permit Holder: Joyce E. Coats Rev. Trust**

**Appeal Rights**

**This is a final order in other than a contested case.** This order is subject to judicial review under ORS 183.484. A request for judicial review must be filed within the 60 day time period specified by ORS 183.484(2). Pursuant to ORS 536.075 and OAR 137-004-0080 you may either file for judicial review, or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

**Application History**

Permit G-12367 was issued by the Department on April 11, 1996. The permit called for completion of construction by October 1, 1998 and complete application of water to beneficial use by October 1, 1999. On May 16, 2012, Joyce E. Coats Rev. Trust submitted to the Department an Application for Extension of Time for Permit G-12367. In accordance with OAR 690-315-0050(2), on September 18, 2012, the Department issued a Proposed Final Order proposing to extend the time to complete construction to October 1, 2014 and the time to fully apply water to beneficial use to October 1, 2014. The protest period closed November 2, 2012, in accordance with OAR 690-315-0060(1). No protest was filed.

The Department adopts and incorporates by reference the Proposed Final Order dated September 18, 2012.

At time of issuance of the Proposed Final Order the Department concluded that, based on the factors demonstrated by the applicant, the permit may be extended subject to no additional conditions.

**CONCLUSION OF LAW**

The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.630, 539.010(5) and OAR 690-315-0040(2).

**Order**

The extension of time for Application G-12176, Permit G-12367, therefore, is approved. The deadline for completing construction is extended to from October 1, 2005 to October 1, 2014. The deadline for applying water to full beneficial use within the terms and conditions of the permit is extended from October 1, 2005 to October 1, 2014.

DATED: November 16, 2012

  
Dwight W. French, Water Right Services Administrator, *for*  
PHILLIP C. WARD, DIRECTOR

- 
- If you have any questions about statements contained in this document, please contact Joan Smith at (503) 986-0898.
  
  - If you have other questions about the Department or any of its programs, please contact our Water Resources Customer Service Group at (503) 986-0900
-