

Oregon Water Resources Department
Water Right Services Division

Water Rights Application
Number G-16578

Final Order
Extension of Time for Permit Number G-16225
Permit Holder: Steve Schelske

Permit Information

Application File G-16578 Permit G-16225

Basin: 5 – Deschutes / Watermaster District 11

Date of Priority: November 11, 2005

Authorized Use of Water

Source of Water: A well in the Deschutes River Basin

Purpose of Use: Irrigation of 3.0 Acres

Maximum Rate: 0.037 Cubic Feet per Second (cfs)

**This Extension of Time request is being processed in accordance with
Oregon Revised Statute 537.630 and 539.010(5), and Oregon Administrative
Rule Chapter 690, Division 315**

Application History

Permit G-16225 was issued by the Department on October 11, 2007. The permit called for complete application of water to beneficial use by October 1, 2012. On September 14, 2012, Steve Schelske submitted to the Department an Application for Extension of Time for Permit G-16225. In accordance with OAR 690-315-0050(2), on May 14, 2013, the Department issued a Proposed Final Order proposing to extend the time to complete construction and the time to fully apply water to beneficial use to October 1, 2017. The protest period closed June 28, 2013, in accordance with OAR 690-315-0060(1). No protest was filed.

Appeal Rights

This is a final order in other than a contested case. This order is subject to judicial review under ORS 183.484. A request for judicial review must be filed within the 60 day time period specified by ORS 183.484(2). Pursuant to ORS 536.075 and OAR 137-004-0080 you may either file for judicial review, or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

Findings of Fact

The Department adopts and incorporates by reference the findings of fact in the Proposed Final Order dated May 14, 2013.

At time of issuance of the Proposed Final Order the Department concluded that, based on the factors demonstrated by the applicant, the permit may be extended subject to no additional conditions.


CONCLUSION OF LAW

The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.630, 539.010(5) and OAR 690-315-0040(2).

Order

The extension of time for Application G-16578, Permit G-16225, therefore, is approved. The deadline for completing construction and for applying water to full beneficial use within the terms and conditions of the permit is extended from October 1, 2012 to October 1, 2017.

DATED: July 19, 2013


Dwight W. French, Administrator,
Water Right Services Division,
for PHILLIP C. WARD, DIRECTOR

-
- If you have any questions about statements contained in this document, please contact Michele McAleer at (503) 986-0825.
 - If you have other questions about the Department or any of its programs, please contact our Water Resources Customer Service Group at (503) 986-0900
-