

**Oregon Water Resources Department
Water Right Services Division**

Application for Extension of Time

In the Matter of the Application for an Extension of Time)
for Permit S-53733, Water Right Application S-84325) PROPOSED FINAL ORDER
in the name of Lloyd and Lois Piercy.)

Permit Information

Application File S-84325 Permit S-53733

Basin: 7 – Umatilla / Watermaster District 5

Date of Priority: February 11, 2000

Authorized Use of Water

Source of Water: Holeman Reservoir, constructed under application
R-84324, Permit R-13006,
Tributary of the Umatilla River

Purpose of Use: Supplemental Irrigation of 356.8 Acres

Maximum Volume: 105.0 Acre Feet (AF)

**This Extension of Time request is being processed in accordance with
Oregon Revised Statute 537.630 and 539.010(5), and Oregon Administrative
Rule Chapter 690, Division 315**

Please read this Proposed Final Order in its entirety.

This Proposed Final Order applies only to Permit S-53733, water right Application S-84325.
A copy of Permit S-53733 is enclosed as Attachment 1.

Summary of Proposed Final Order for Extension of Time

The Department proposes to:

- Grant an extension of time to apply water to full beneficial use from October 1, 2010 to October 1, 2018.
- Make the extension subject to certain conditions set forth below.

ACRONYM QUICK REFERENCE

Department – Oregon Water Resources Department

PFO – Proposed Final Order

Units of Measure

cfs – cubic feet per second

gpm – gallons per minute

AF – acre-feet

AUTHORITY

Generally, see ORS 537.230 and OAR Chapter 690 Division 315.

ORS 537.230(3) provides in pertinent part that the Oregon Water Resources Department (Department) may, for good cause shown, order an extension of time within which irrigation or other works shall be completed or the right perfected. In determining the extension, the Department shall give due weight to the considerations described under ORS 539.010(5) and to whether other governmental requirements relating to the project have significantly delayed completion of construction or perfection of the right.

ORS 539.010(5) provides in pertinent part that the Water Resources Director, for good cause shown, may extend the time within which the full amount of the water appropriated shall be applied to a beneficial use. This statute instructs the Director to consider: the cost of the appropriation and application of the water to a beneficial purpose; the good faith of the appropriator; the market for water or power to be supplied; the present demands therefore; and the income or use that may be required to provide fair and reasonable returns upon the investment.

OAR 690-315-0040 provides in pertinent part that the Water Resources Department shall make findings to determine if an extension of time may be approved to complete construction and/or apply water to full beneficial use.

OAR 690-301-0050 (5) states that extension orders may include, but are not limited to, any condition or provision needed to: ensure future diligence; mitigate the effects of the subsequent development on competing demands on the resource; and periodically document the continued need for the permit.

OAR 690-315-0050(6) requires the Department, for extensions exceeding five years, to establish checkpoints to determine if diligence is being exercised in the development and perfection of the water use permit. Intervals between checkpoints shall not exceed five year periods.

FINDINGS OF FACT

Background

1. Permit S-53733 was granted by the Department on July 27, 2001. The permit authorizes the use of up to 105.0 AF of water from the Holeman Reservoir, constructed under application R-84324, Permit R-13006, Tributary of the Umatilla River, for Supplemental Irrigation of 356.8 acres. The permit specified complete application of water was to be made on or before October 1, 2005.
2. On April 5, 2005, the Department approved Permit Amendment T-9684 (Special Order Volume 63, Pages 532 to 535) authorizing a change in the place of use under Permit S-53733

from:

Township	Range	Meridian	Sec	¼ ¼	Acres
3	N 29 E	W.M.	28	SE SW	1.0
3	N 29 E	W.M.	28	SW SE	3.0
3	N 29 E	W.M.	28	SE SE	5.2
3	N 29 E	W.M.	33	NE NE	5.2
3	N 29 E	W.M.	33	NW NE	1.7
3	N 29 E	W.M.	33	SW NE	4.5
3	N 29 E	W.M.	33	SE NE	2.8
3	N 29 E	W.M.	33	NE NW	3.6
TOTAL					27.0

to:

Township	Range	Meridian	Sec	¼ ¼	Acres
3	N 29 E	W.M.	28	NE NE	8.0
3	N 29 E	W.M.	28	SE NE	19.0
TOTAL					27.0

3. A prior permit extension has been granted for Permit S-53733. The most recent extension resulted in the completion dates for full application of water being extended to October 1, 2010.
4. The permit holder submitted an "Application for Extension of Time" to the Department on February 22, 2013 requesting the time to apply water to full beneficial use under the terms of Permit S-53733 be extended from October 1, 2010 to October 1, 2018. This is the second permit extension requested for Permit S-53733.

5. Notification of the Application for Extension of Time for Permit S-53733 was published in the Department's Public Notice dated March 5, 2013. No public comments were received regarding the extension application.

Review Criteria [OAR 690-315-0040]

The time limits to complete construction and/or apply water to full beneficial use may be extended if the Department finds that the permit holder has met the requirements set forth under OAR 690-315-0040. This determination shall consider the applicable requirements of ORS 537.230¹, 537.248² and/or 539.010(5)³.

Complete Extension of Time Application [OAR 690-315-0040(1)(a)]

6. On February 22, 2013, the Department received a completed Application for Extension of Time and the fee specified in ORS 536.050 from the permit holder.

Start of Construction [OAR 690-315-0040(1)(b) and 690-315-0040(5)]

7. Actual construction of the water system began prior to the July 27, 2002 deadline specified in the permit.

Duration of Extension [OAR 690-315-0040(1)(c)]

Under OAR 690-315-0040(1)(c), in order to approve an extension of time for water use permits the Department must find that the time requested is reasonable and the applicant can complete the project within the time requested.

8. As of February 22, 2013, the remaining work to be completed consists of applying water to full beneficial use.
9. Given the amount of development left to occur, the Department has determined that the permit holder's request to have until October 1, 2018, to accomplish the application of water to beneficial use under the terms and conditions of Permit S-53733 is both reasonable and necessary.

Good Cause [OAR 690-315-0040(1)(d)]

The Department's determination of good cause shall consider the requirements set forth under OAR 690-315-0040(2).

Reasonable Diligence of the Appropriator [OAR 690-315-0040(2)(a)]

The Department's determination of reasonable diligence shall consider the requirements set forth under OAR 690-315-0040(3)(a-d). In accordance with OAR 690-315-0040(3), the Department shall consider, but is not limited to, the following factors when determining whether the applicant has demonstrated reasonable diligence in previous performance under the permit:

¹ORS 537.230 applies to surface water permits only.

²ORS 537.248 applies to reservoir permits only.

³ORS 539.010(5) applies to surface water and ground water permits.

Amount of Construction [OAR 690-315-0040(3)(a)]

10. Work was accomplished within the time allowed in the permit or previous extension as follows:
 - a. Construction of the water system began prior to the July 27, 2002 deadline specified in the permit.
 - b. Work was completed (specified in the Application for an Extension of Time) during the original development time frame under Permit S-53733.
 - c. During the most recent extension period, being from October 1, 2005, to October 1, 2010, the following was accomplished:
 - Plans and execution of excavations for reservoir dam location verifications, reservoir bottom bedrock assessments, and related dam construction evaluations;
 - Cost does not include use of heavy machinery and operator supplied by land owner; and
 - All work was supervised by an Oregon PE.

Beneficial Use of Water [OAR 690-315-0040(3)(b)]

11. The following beneficial use was made of the water during the permit or previous extension time limits:
 - a. Since the issuance of Permit S-53733 on July 27, 2001, the permit holder has used no water from the Holeman Reservoir, constructed under application R-84324, Permit R-13006, Tributary of the Umatilla River, for irrigation.

Compliance with Conditions [OAR 690-315-0040(3)(c)]

12. The water right permit holder's conformance with the permit or previous extension conditions.
 - a. The Department has considered the permit holder's compliance with conditions, and did not identify any concerns.

Financial and Economic Investments [OAR 690-315-0040(3)(d), 690-315-0040(4)(d)]

13. Financial investments made toward developing the beneficial water use.
 - a. As of February 22, 2013, the permit holder has invested approximately \$15,000, including a \$5,000 reservoir engineering design prior to permit issuance, which is approximately 27 percent of the total projected cost for complete development of this project.

Cost to Appropriate and Apply Water to a Beneficial Purpose [OAR 690-315-0040(2)(b)]

14. The permit holder anticipates an additional \$40,000 investment is needed to complete this project.

Good Faith of the Appropriator [OAR 690-315-0040(2)(c)]

15. The Department has found good faith of the appropriator under Permit S-53733.

The Market and Present Demands for Water [OAR 690-315-0040(2)(d-e)]

The Department's determinations of market and present demand for water or power to be supplied shall consider the requirements set forth under OAR 690-315-0040(4)(a-f). In accordance with OAR 690-315-0040(4), the Department shall consider, but is not limited to, the following factors when determining the market and the present demand for water or power to be supplied:

16. The amount of water available to satisfy other affected water rights and scenic waterway flows; special water use designations established since permit issuance, including but not limited to state scenic waterways, federal wild and scenic rivers, serious water management problem areas or water quality limited sources established under 33 U.S.C. 1313(d); or the habitat needs of sensitive, threatened or endangered species, in consultation with the Oregon Department of Fish and Wildlife [OAR 690-315-0040(4)(a-c)].
 - a. The amount of water available to satisfy other affected water rights and scenic waterway flows was determined at the time of issuance of Permit S-53733; furthermore, water availability for new water rights and scenic waterway flows after the permit was issued is determined when an application for a new water right is submitted. The point of diversion is located on Holeman Reservoir, constructed under application R-84324, Permit R-13006, Tributary of the Umatilla River, and is not located within a Withdrawn Area. Holeman reservoir, constructed under application R-84324, Permit R-13006, Tributary of the Umatilla River is not located within or above any state or federal scenic waterway, however it is located within an area ranked "highest" for stream flow restoration needs as determined by the Department in consultation with the Oregon Department of Fish and Wildlife, and is located within a Sensitive, Threatened or Endangered Fish Species Area as identified by the Department in consultation with Oregon Department of Fish and Wildlife. Holeman Reservoir, constructed under application R-84324, Permit R-13006, Tributary of the Umatilla River is not listed by the Department of Environmental Quality as a water quality limited stream.
17. Other economic interests dependent on completion of the project [OAR 690-315-0040(4)(e)].
 - a. None have been identified.

18. Other factors relevant to the determination of the market and present demand for water and power [OAR 690-315-0040(4)(f)].
 - a. None have been identified.
19. OAR 690-315-0050(6) requires the Department to place a checkpoint condition on this extension of time in order to ensure diligence is exercised in the development and perfection of the water use permit. A “Checkpoint Condition” is specified under Item 1 of the “Conditions” section of this PFO to meet this condition.

Fair Return Upon Investment [OAR 690-315-0040(2)(f)]

20. Use and income from the permitted water development will likely result in reasonable returns upon the investment made to date.

Other Governmental Requirements [OAR 690-315-0040(2)(g)]

21. Delay in the development of this project was not caused by any other governmental requirements.

Unforeseen Events [OAR 690-315-0040(2)(h)]

22. Unforeseen events extended the length of time needed to fully develop and perfect Permit S-53733, in that a 2009 excavation evaluation indicated that the reservoir could not be constructed as planned and a different approach was needed. The permit holders are currently evaluating a different method of storage and are anticipating preparing a permit modification application.

CONCLUSIONS OF LAW

1. The applicant is entitled to apply for an extension of time to completely apply water to the full beneficial use pursuant to ORS 537.230(3).
2. The applicant has submitted a complete extension application form and the fee specified in ORS 536.050, as required by OAR 690-315-0040(1)(a).
3. The applicant complied with begin actual construction timeline requirements pursuant to ORS 537.230 as required by OAR 690-315-0040(1)(b) and OAR 690-315-0040(5).
4. Completion of full application of water to beneficial use can be accomplished by October 1, 2018⁴, as required by OAR 690-315-0040(1)(c).

⁴Pursuant to ORS 537.230(3), upon the completion of beneficial use of water allowed under the permit, the permittee shall hire a certified water rights examiner to survey the appropriation. Within one year after the complete application of water to a beneficial use (or by the date allowed for the complete application of water to a beneficial use), the

5. The Department has considered the reasonable diligence and good faith of the appropriator, the cost to appropriate and apply water to a beneficial purpose, the market and present demands for water to be supplied, the financial investment made and fair and reasonable return upon the investment, the requirements of other governmental agencies, and unforeseen events over which the permit holder had no control, whether denial of the extension will result in undue hardship to the applicant and whether there are no other reasonable alternatives for meeting water use needs, any other factors relevant to a determination of good cause, and has determined that the applicant has shown that good cause exists for an extension of time to apply water to full beneficial use pursuant to OAR 690-315-0040(1)(d).
6. As required by OAR 690-315-0050(6) and as described in Finding 19 above, the Department has established, as specified in the "Conditions" section of this PFO (Item 1), a progress checkpoint in order to ensure future diligence is exercised in the development and perfection of Permit S-53733.

Proposed Order

Based upon the foregoing Findings of Fact and Conclusions of Law, the Department proposes to issue an order to:

Extend the time to apply water to beneficial use under Permit S-53733 from October 1, 2010 to October 1, 2018.

CONDITIONS

1. Checkpoint Condition


The permit holder must submit a completed Progress Report Form to the Department by **October 1, 2016**. *A form will be enclosed with your Final Order.*

- (a) At this checkpoint, the permit holder shall submit and the Department shall review evidence of the permit holder's diligence towards completion of the project and compliance with terms and conditions of the permit and extension. If, after this review, the Department determines the permit holder has not been diligent in developing and perfecting the water use permit, or complied with all terms and conditions, the Department shall modify or further condition the permit or extension to ensure future compliance, or begin cancellation proceedings on the undeveloped portion of the permit pursuant to ORS 537.260 or 537.410, or require submission of a final proof survey pursuant to ORS 537.250;

permittee shall submit a map of the survey and a new or revised claim of beneficial use as deemed appropriate by the Department.

- (b) The Department shall provide notice of receipt of progress reports in its weekly notice and shall allow a 30 day comment period for each report. The Department shall provide notice of its determination to anyone who submitted comments.

DATED: August 6, 2013


Dwight W. French, Administrator
Water Rights Services Division

If you have any questions, please check the information box on the last page for the appropriate names and phone numbers.

Proposed Final Order Hearing Rights

1. Under the provisions of OAR 690-315-0100(1) and 690-315-0060, the applicant or any other person adversely affected or aggrieved by the proposed final order may submit a written protest to the proposed final order. The written protest must be received by the Water Resources Department no later than **September 20, 2013**, being 45 days from the date of publication of the proposed final order in the Department's weekly notice.
2. A written protest shall include:
 - a. The name, address and telephone number of the petitioner;
 - b. A description of the petitioner's interest in the proposed final order and if the protestant claims to represent the public interest, a precise statement of the public interest represented;
 - c. A detailed description of how the action proposed in the proposed final order would adversely affect or aggrieve the petitioner's interest;
 - d. A detailed description of how the proposed final order is in error or deficient and how to correct the alleged error or deficiency;
 - e. Any citation of legal authority supporting the petitioner, if known;
 - f. Proof of service of the protest upon the water right permit holder, if petitioner is other than the water right permit holder; and
 - g. The applicant or non-applicant protest fee required under ORS 536.050.
3. Within 60 days after the close of the period for requesting a contested case hearing, the Director shall:
 - a. Issue a final order on the extension request; or

