

**Oregon Water Resources Department**  
**Water Right Services Division**

Water Rights Application  
Number G-12273

**Final Order**  
**Extension of Time for Permit Number G-11691**  
**Permit Holder: D. Paul Schanno, Jr.**

**Permit Information**

**Application File G-12273 Permit G-11691**

Basin: 4 – Hood / Watermaster District 3

Date of Priority: October 25, 1990

**Authorized Use of Water**

Source of Water: A well in Fifteenmile Creek Basin within the Fifteen Mile  
Creek Basin

Purpose of Use: Irrigation of 59.41 Acres

Maximum Rate: 0.74 Cubic Feet per Second (cfs)

**This Extension of Time request is being processed in accordance with  
Oregon Revised Statute 537.630 and 539.010(5), and Oregon Administrative  
Rule Chapter 690, Division 315**

**Application History**

Permit G-11691 was issued by the Department on April 15, 1994. The permit called for completion of construction October 1, 1995 and complete application of water to beneficial use by October 1, 1996. On July 19, 2012, D. Paul Schanno, Jr. submitted to the Department an Application for an Extension of Time for Permit G-11691. In accordance with OAR 690-315-0050(2), on June 18, 2013, the Department issued a Proposed Final Order proposing to extend the time to complete construction and the time to fully apply water to beneficial use to October 1, 2012. The protest period closed August 2, 2013, in accordance with OAR 690-315-0060(1). No protest was filed.

Final Order: Permit G-11691

Page 1 of 2

**Appeal Rights**

This is a final order in other than a contested case. This order is subject to judicial review under ORS 183.484. A request for judicial review must be filed within the 60 day time period specified by ORS 183.484(2). Pursuant to ORS 536.075 and OAR 137-004-0080 you may either file for judicial review, or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

**Findings of Fact**

The Department adopts and incorporates by reference the findings of fact in the Proposed Final Order dated June 18, 2013.

At time of issuance of the Proposed Final Order the Department concluded that, based on the factors demonstrated by the applicant, any comments received, and information within the file, the permit may be extended subject to no additional conditions.


**CONCLUSION OF LAW**

The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.630, 539.010(5) and OAR 690-315-0040(2).

**Order**

The extension of time for Application G-12273, Permit G-11691, therefore, is approved. The deadline for completing construction and for applying water to full beneficial use within the terms and conditions of the permit is extended from October 1, 1996 to October 1, 2012.

DATED: August 16, 2013



Dwight W. French, Administrator  
Water Rights Services Division  
for PHILLIP C. WARD, DIRECTOR

- 
- If you have any questions about statements contained in this document, please contact Michele McAleer at (503) 986-0825.
  - If you have other questions about the Department or any of its programs, please contact our Water Resources Customer Service Group at (503) 986-0900
-