

**Oregon Water Resources Department
Water Right Services Division**

Water Rights Application
Number G-16943

**Final Order
Extension of Time for Permit Number G-16356
Permit Holder: William Pierce**

Permit Information

Application File G-16943 Permit G-16356

Basin: 9 – Powder / Watermaster District 8

Date of Priority: October 17, 2007

Authorized Use of Water

Source of Water: A Well within the Salmon Creek Basin

Purpose of Use: Supplemental Irrigation on 77.59 Acres

Maximum Rate: 0.97 Cubic Feet per Second (cfs)

This Extension of Time request is being processed in accordance with Oregon Revised Statute 537.630 and 539.010(5), and Oregon Administrative Rule Chapter 690, Division 315

Appeal Rights

This is a final order in other than a contested case. This order is subject to judicial review under ORS 183.484. A request for judicial review must be filed within the 60 day time period specified by ORS 183.484(2). Pursuant to ORS 536.075 and OAR 137-004-0080 you may either file for judicial review, or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

Application History

Permit G-16356 was issued by the Department on July 22, 2008. The permit called for completion of construction by October 1, 2012 and complete application of water to beneficial use by October 1, 2012. On July 16, 2013, William Pierce submitted to the Department an Application for Extension of Time for Permit G-16356. In accordance with OAR 690-315-0050(2), on April 22, 2014, the Department issued a Proposed Final Order proposing to extend the time to complete construction to October 1, 2017, and the time to fully apply water to beneficial use to October 1, 2017. The protest period closed June 6, 2014, in accordance with OAR 690-315-0060(1). No protest was filed.

Findings of Fact

The Department adopts and incorporates by reference the findings of fact in the Proposed Final Order dated April 22, 2014.

At time of issuance of the Proposed Final Order the Department concluded that, based on the factors demonstrated by the applicant, any comments received, and information within the file, the permit may be extended subject to no additional conditions.


CONCLUSION OF LAW

The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.630, 539.010(5) and OAR 690-315-0040(2).

Order

The extension of time for Application G-16943, Permit G-16356, therefore, is approved. The deadline for completing construction is extended to from October 1, 2012 to October 1, 2017. The deadline for applying water to full beneficial use within the terms and conditions of the permit is extended from October 1, 2012 to October 1, 2017.

DATED: June 13, 2014



Dwight W. French, Administrator, Water Right Services Division,
for PHILLIP C. WARD, DIRECTOR

-
- If you have any questions about statements contained in this document, please contact Ann Reece at (503) 986-0834.
 - If you have other questions about the Department or any of its programs, please contact our Water Resources Customer Service Group at (503) 986-0900
-