

Oregon Water Resources Department

Water Right Services Division

Water Rights Application
Number G-11873

FINAL ORDER

Extension of Time for Permit Number G-10861
Permit Holder: William Woodfin, Linda Woodfin, and Miller Valley Limited Partnership

Permit Information

Application File:	G-11873
Permit:	G-10861
Basin:	7 – Umatilla / Watermaster District 5
Date of Priority:	November 18, 1988
Source of Water:	One well within East Birch Creek Basin
Purpose of Use:	Irrigation of 27.0 Acres
Maximum Rate:	151.5 gallons per minute (gpm)

This Extension of Time request is being processed in accordance with Oregon Revised Statute 537.630 and 539.010(5), and Oregon Administrative Rule Chapter 690, Division 315

Appeal Rights

This is a final order in other than a contested case. This order is subject to judicial review under ORS 183.484. A request for judicial review must be filed within the 60 day time period specified by ORS 183.484(2). Pursuant to ORS 536.075 and OAR 137-004-0080 you may either file for judicial review, or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

Application History

Permit G-10861 was issued by the Department on February 27, 1989. The permit called for completion of construction by October 1, 1990, and complete application of water to beneficial use by October 1, 1991. On March 10, 2008, Miller Valley Limited Partnership, William Woodfin and Linda Woodfin submitted to the Department an Application for Extension of Time for Permit G-10861. In accordance with OAR 690-315-0050(2), on May 13, 2014, the Department issued a Proposed Final Order proposing to extend the time to complete construction to October 1, 2018, and the time to fully apply water to beneficial use to October 1, 2018. The protest period closed June 27, 2014, in accordance with OAR 690-315-0060(1). No protest was filed.

FINDINGS OF FACT

The Department adopts and incorporates by reference the findings of fact in the Proposed Final Order dated May 13, 2014.

At time of issuance of the Proposed Final Order the Department concluded that, based on the factors demonstrated by the applicant, any comments received, and information within the file, the permit may be extended subject to no additional conditions.


CONCLUSION OF LAW

The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.630, 539.010(5) and OAR 690-315-0040(2).

ORDER

The extension of time for Application G-11873, Permit G-10861, therefore, is approved. The deadline for completing construction is extended from October 1, 1990, to October 1, 2018. The deadline for applying water to full beneficial use within the terms and conditions of the permit is extended from October 1, 1991, to October 1, 2018.

DATED: July 18, 2014



Dwight W. French,
Water Right Services Division Administrator, for
DIRECTOR, Oregon Water Resources Department

-
- If you have any questions about statements contained in this document, please contact the Permit Extensions Specialist at (503) 986-0825.
 - If you have other questions about the Department or any of its programs, please contact our Water Resources Customer Service Group at (503) 986-0900
-