

Oregon Water Resources Department

Water Right Services Division

Water Rights Application
Number S-73258

FINAL ORDER

Extension of Time for Permit Number S-52601
Permit Holder: George K. Koos and Cory H. Koos

Permit Information

Application:	S-73258
Permit:	S-52601
Basin:	2 – Willamette / Watermaster District 2
Date of Priority:	February 23, 1993
Source of Water:	Burkhart Creek, a tributary of the Willamette River
Purpose of Use:	Irrigation use on 73.0 Acres
Maximum Rate:	0.91 cubic foot per second (cfs)

This Extension of Time request is being processed in accordance with Oregon Revised Statute 537.230 and 539.010(5), and Oregon Administrative Rule Chapter 690, Division 315

Appeal Rights

This is a final order in other than a contested case. This order is subject to judicial review under ORS 183.484. A request for judicial review must be filed within the 60 day time period specified by ORS 183.484(2). Pursuant to ORS 536.075 and OAR 137-004-0080 you may either file for judicial review, or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

Application History

Permit S-52601 was issued by the Department on August 14, 1996. The permit called for actual construction to begin by August 14, 1997, completion of construction by October 1, 1998 and complete application of water to beneficial use by October 1, 1999. On October 9, 2014, George K. Koos and Cory H. Koos submitted to the Department an Application for Extension of Time for Permit S-52601. In accordance with OAR 690-315-0050(2), on November 25, 2014,

the Department issued a Proposed Final Order proposing to extend the time to complete construction from October 1, 1998 to October 30, 2018 and the time to apply water to full beneficial use from October 1, 1999 to October 30, 2018. The protest period closed January 9, 2015, in accordance with OAR 690-315-0060(1). No protest was filed.

FINDINGS OF FACT

The Department adopts and incorporates by reference the findings in the Proposed Final Order dated November 25, 2014.

At time of issuance of the Proposed Final Order the Department concluded that, based on the factors demonstrated by the applicant, the permit may be extended subject to no additional conditions.

CONCLUSION OF LAW


The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.230, 539.010(5) and OAR 690-315-0040(2).

Continued on the following page

ORDER

The extension of time for Application S-73258, Permit S-52601, therefore, is approved. The deadline for completing construction is extended from October 1, 1998 to October 30, 2018. The deadline for applying water to full beneficial use within the terms and conditions of the permit is extended from October 1, 1999 to October 30, 2018.

DATED: January 16, 2015



Dwight French
Water Right Services Division Administrator, for
Thomas M. Byler, Director
Oregon Water Resources Department

-
- If you have any questions about statements contained in this document, please contact Permit Extension Specialist at (503) 986-0802.
 - If you have other questions about the Department or any of its programs, please contact our Water Resources Customer Service Group at (503) 986-0900
-