

# Oregon Water Resources Department

## Water Right Services Division

Water Rights Application  
Number G-12307

### FINAL ORDER

Extension of Time for Permit Number G-12839  
Permit Holder: G and C Farms Inc.

---

#### Permit Information

Application:	G-12307
Permit:	G-12839
Basin:	2 – Willamette / Watermaster District 16
Date of Priority:	November 26, 1990
Source of Water:	Seven wells pumped into a common system in the Pudding River Basin
Purpose of Use:	Primary irrigation use on 40.5 acres and supplemental irrigation of 244.0 acres
Maximum Rate:	3.56 cubic feet per second (cfs), being 0.51 cfs for primary irrigation from basalt wells and 3.05 cfs for supplemental irrigation from alluvial wells

---

This Extension of Time request is being processed in accordance with Oregon Revised Statute 537.630 and 539.010(5), and Oregon Administrative Rule Chapter 690, Division 315

#### Appeal Rights

**This is a final order in other than a contested case.** This order is subject to judicial review under ORS 183.484. A request for judicial review must be filed within the 60 day time period specified by ORS 183.484(2). Pursuant to ORS 536.075 and OAR 137-004-0080 you may either file for judicial review, or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

#### Application History

Permit G-12839 was issued by the Department on September 24, 1996. The permit called for actual construction to begin by March 29, 1997, completion of construction by October 1, 1998 and complete application of water to beneficial use by October 1, 1999. On October 3, 2014, G and C Farms Inc. submitted to the Department an Application for Extension of Time for Permit G-12839. In accordance with OAR 690-315-0050(2), on November 25, 2014, the Department

issued a Proposed Final Order proposing to extend the time to complete construction to October 30, 2017, and the time to fully apply water to beneficial use to October 30, 2017. The protest period closed January 9, 2015, in accordance with OAR 690-315-0060(1). No protest was filed.

### **FINDINGS OF FACT**

The Department adopts and incorporates by reference the findings of fact in the Proposed Final Order dated November 25, 2014.

At time of issuance of the Proposed Final Order the Department concluded that, based on the factors demonstrated by the applicant, any comments received, and information within the file, the permit may be extended subject to no additional conditions.


### **CONCLUSION OF LAW**

The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.630, 539.010(5) and OAR 690-315-0040(2).

### **ORDER**

The extension of time for Application G-12307, Permit G-12839, therefore, is approved. The deadline for completing construction is extended from October 1, 1998 to October 30, 2017. The deadline for applying water to full beneficial use within the terms and conditions of the permit is extended from October 1, 1999 to October 30, 2017.

DATED: March 20, 2015



Dwight French  
Water Right Services Division Administrator, for  
Thomas M. Byler, Director  
Oregon Water Resources Department

- 
- If you have any questions about statements contained in this document, please contact the Permit Extension Specialist at (503) 986-0802.
  - If you have other questions about the Department or any of its programs, please contact our Water Resources Customer Service Group at (503) 986-0900
-