

Oregon Water Resources Department

Water Right Services Division

Water Rights Application
Number S-86227

FINAL ORDER

Extension of Time for Permit Number S-54340
Permit Holder: Northwest Farm Credit Services, FLCA

Permit Information

Application:	S-86227
Permit:	S-54340
Basin:	2 – Middle Willamette / Watermaster District 16
Date of Priority:	September 21, 2005
Source of Water:	A reservoir, constructed under Permit R-14320, a tributary of Salt Creek
Purpose of Use:	Irrigation of 238.0 Acres
Maximum Volume:	84.0 acre-feet (AF)

This Extension of Time request is being processed in accordance with Oregon Revised Statute 537.230 and 539.010(5), and Oregon Administrative Rule Chapter 690, Division 315

Appeal Rights

This final order is subject to judicial review by the Court of Appeals under ORS 183.482. Any petition for judicial review must be filed within the 60-day time period specified by ORS 183.482(1). Pursuant to ORS 536.075 and OAR 137-003-0675, you may petition for judicial review or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

Application History

Permit S-54340 was issued by the Department on September 7, 2006. The permit called for completion of construction by October 1, 2010 and complete application of water to beneficial use by October 1, 2010. On January 29, 2015, Northwest Farm Credit Services, FLCA submitted to the Department an Application for Extension of Time for Permit S-54340. In accordance

with OAR 690-315-0050(2), on March 10, 2015, the Department issued a Proposed Final Order proposing to extend the time to complete construction from October 1, 2010 to October 1, 2018 and the time to apply water to full beneficial use from October 1, 2010 to October 1, 2018. The protest period closed April 24, 2015, in accordance with OAR 690-315-0060(1). No protest was filed.

FINDINGS OF FACT

The Department adopts and incorporates by reference the findings in the Proposed Final Order dated March 10, 2015.

At time of issuance of the Proposed Final Order the Department concluded that, based on the factors demonstrated by the applicant, the permit may be extended subject to no additional conditions.

CONCLUSION OF LAW

The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.230, 539.010(5) and OAR 690-315-0040(2).

ORDER

The extension of time for Application S-86227, Permit S-54340, therefore, is approved. The deadline for completing construction is extended from October 1, 2010 to October 1, 2018. The deadline for applying water to full beneficial use within the terms and conditions of the permit is extended from October 1, 2010 to October 1, 2018.

DATED: May 1, 2015



Dwight French
Water Right Services Division Administrator, for
Thomas M. Byler, Director
Oregon Water Resources Department

-
- If you have any questions about statements contained in this document, please contact Permit Extension Specialist at (503) 986-0825.
 - If you have other questions about the Department or any of its programs, please contact our Water Resources Customer Service Group at (503) 986-0900
-