

Oregon Water Resources Department

Water Right Services Division

Water Rights Application
Number G-16615

FINAL ORDER

Extension of Time for Permit Number G-16582
Permit Holder: Portland Meadows

Permit Information

Application:	G-16615
Permit:	G-16582
Basin:	2 – Lower Willamette / Watermaster District 20
Date of Priority:	January 30, 2006
Source of Water:	Well 1 (MULT 99404) and Well 2 in Columbia Slough Basin
Purpose of Use:	Agriculture uses, Irrigation use on 76.0 Acres and Commercial Use
Maximum Rate:	1.11 cubic feet per second (cfs), being 0.95 cfs for irrigation, 0.22 cfs for agriculture uses, and 0.11 cfs for commercial use

This Extension of Time request is being processed in accordance with Oregon Revised Statute 537.630 and 539.010(5), and Oregon Administrative Rule Chapter 690, Division 315

Appeal Rights

This is a final order in other than a contested case. This order is subject to judicial review under ORS 183.484. A request for judicial review must be filed within the 60 day time period specified by ORS 183.484(2). Pursuant to ORS 536.075 and OAR 137-004-0080 you may either file for judicial review, or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

Application History

Permit G-16582 was issued by the Department on September 10, 2009. The permit called for completion of construction by October 1, 2014 and complete application of water to beneficial use by October 1, 2014. On February 23, 2015, Portland Meadows submitted to the Department an Application for Extension of Time for Permit G-16582. In accordance with OAR 690-315-0050(2), on April 7, 2015, the Department issued a Proposed Final Order proposing to extend the time to complete construction to October 30, 2019, and the time to fully apply water to beneficial use to October 30, 2019. The protest period closed May 22, 2015, in accordance with OAR 690-315-0060(1). No protest was filed.

FINDINGS OF FACT

The Department adopts and incorporates by reference the findings of fact in the Proposed Final Order dated April 7, 2015.

At time of issuance of the Proposed Final Order the Department concluded that, based on the factors demonstrated by the applicant, any comments received, and information within the file, the permit may be extended subject to no additional conditions.


CONCLUSION OF LAW

The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.630, 539.010(5) and OAR 690-315-0040(2).

ORDER

The extension of time for Application G-16615, Permit G-16582, therefore, is approved. The deadline for completing construction is extended from October 1, 2014 to October 30, 2019. The deadline for applying water to full beneficial use within the terms and conditions of the permit is extended from October 1, 2014 to October 30, 2019.

DATED: May 29, 2015



Dwight French

Water Right Services Division Administrator, for
Thomas M. Byler, Director
Oregon Water Resources Department

-
- If you have any questions about statements contained in this document, please contact the Permit Extension Specialist at (503) 986-0825.
 - If you have other questions about the Department or any of its programs, please contact our Water Resources Customer Service Group at (503) 986-0900
-