



## FINDINGS OF FACT

The Department adopts and incorporates by reference the findings of fact in the Proposed Final Order dated September 1, 2015.

At time of issuance of the Proposed Final Order the Department concluded that, based on the factors demonstrated by the applicant, any comments received, and information within the file, the permit may be extended subject to no additional conditions.


## CONCLUSION OF LAW

The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.630, 539.010(5) and OAR 690-315-0040(2).

## ORDER

The extension of time for Application G-12749, Permit G-12343, therefore, is approved. The deadline for completing construction is extended to from October 1, 1998 to October 1, 2017. The deadline for applying water to full beneficial use within the terms and conditions of the permit is extended from October 1, 1999 to October 1, 2017.

DATED: October 23, 2015



Dwight French  
Water Right Services Division Administrator, for  
Thomas M. Byler, Director  
Oregon Water Resources Department

- 
- If you have any questions about statements contained in this document, please contact the Permit Extension Specialist at (503) 986-0825.
  - If you have other questions about the Department or any of its programs, please contact our Water Resources Customer Service Group at (503) 986-0900
-

Mailing List for Extension FO Copies

FO Date: October 23, 2015

Copies Mailed

Application: G-12749

By: \_\_\_\_\_

Permit: G-12343

On: \_\_\_\_\_

Original mailed to permit holder

Park's Nursery  
2100 SE 282nd  
Gresham, OR 97080

Copies sent to:

1. WRD - App. File G-12749/ Permit G-12343

Fee paid as specified under ORS 536.050 to receive copy:

2. None

Receiving notification via e-mail - FO available in WRIS for review

(DONE BY EXTENSION SPECIALIST)

3. WRD - Watermaster District 20, Amy Kim

CASEWORKER: CAC