

OAR 690-315-0050(2), on January 12, 2016, the Department issued a Proposed Final Order proposing to extend the time to complete construction from October 1, 1999 to October 1, 2020 and the time to apply water to full beneficial use from October 1, 2000 to October 1, 2020. The protest period closed February 26, 2016, in accordance with OAR 690-315-0060(1). No protest was filed.

FINDINGS OF FACT

The Department adopts and incorporates by reference the findings in the Proposed Final Order dated January 12, 2016.

At time of issuance of the Proposed Final Order the Department concluded that, based on the factors demonstrated by the applicant, the permit may be extended subject to no additional conditions.


CONCLUSION OF LAW

The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.230, 539.010(5) and OAR 690-315-0040(2).

ORDER

The extension of time for Application R-73929, Permit R-12601, therefore, is approved. The deadline for completing construction is extended from October 1, 1999 to October 1, 2020. The deadline for applying water to full beneficial use within the terms and conditions of the permit is extended from October 1, 2000 to October 1, 2020.

DATED: May 6, 2016



Dwight French
Water Right Services Division Administrator, for
Thomas M. Byler, Director
Oregon Water Resources Department

-
- If you have any questions about statements contained in this document, please contact Permit Extension Specialist at (503) 986-0825.
 - If you have other questions about the Department or any of its programs, please contact our Water Resources Customer Service Group at (503) 986-0900
-