



Proposed Final Order proposing to extend the time to complete construction of the water system to October 1, 2016, and to extend the time to fully apply water to beneficial use to October 1, 2016. The protest period closed August 19, 2016, in accordance with OAR 690-315-0060(1). No protest was filed.

### **FINDINGS OF FACT**

The Department adopts and incorporates by reference the findings of fact in the Proposed Final Order dated July 5, 2016.

At time of issuance of the Proposed Final Order the Department concluded that, based on the factors demonstrated by the applicant, any comments received, and information within the file, the permit may be extended subject to no additional conditions.


### **CONCLUSION OF LAW**

The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.630, 539.010(5) and OAR 690-315-0040(2).

### **ORDER**

The extension of time for Application G-13322, Permit G-12690, therefore, is approved. The deadline for completing construction of the water system and applying water to full beneficial use within the terms and conditions of the permit is extended from October 1, 1999, to October 1, 2016.

DATED: August 26, 2016



Dwight French  
Water Right Services Division Administrator, for  
Thomas M. Byler, Director  
Oregon Water Resources Department

- 
- If you have any questions about statements contained in this document, please contact the Permit Extension Specialist at (503) 986-0802.
  - If you have other questions about the Department or any of its programs, please contact our Water Resources Customer Service Group at (503) 986-0900
-