

Oregon Water Resources Department
Water Rights Division

Water Rights Application
Number G 13163

Final Order
Extension of Time for Permit Number G 13052

Application History


On SEPTEMBER 25, 2000, JOHN SEIDLER submitted an application to the Department for an extension of time for permit number G 13052. The Department issued Permit number G 13052 on DECEMBER 18, 1996. The permit called for completion of construction of the water development project by October 1, 1998 and complete application of water to the full beneficial use by October 1, 1999. In accordance with OAR 690-320-0010(8), on OCTOBER 30, 2000, the Department issued a Proposed Final Order proposing to extend the time to complete development of the water development project to October 1, 2001, and/or the time to fully apply water to beneficial use to October 1, 2001. The protest period closed DECEMBER 15, 2000. No protest was filed.


The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.230, 537.248, 537.630 and 539.010(5) (as appropriate).

Order

The extension of time for Application G 13163, Permit Number G 13052, therefore, is approved. The deadline for completing construction is extended to October 1, 2001. The deadline for applying water to full beneficial use is extended to October 1, 2001.

DATED January 9, 2001


Paul R. Cleary, Director



Appeal Rights

Under the provisions of ORS 536.075, the applicant may appeal this order by filing a petition for review in the Circuit Court for Marion County or the circuit court for the county in which the applicant resides or has a principal business office. The petition for review must be filed within 60 days after the date this order is served. ORS 183.484.