

**Oregon Water Resources Department
Water Right Services Division**

Application for Extension of Time

In the Matter of the Application for an Extension of Time)
for Permit S-54309, Water Right Application S-86274) FINAL ORDER
in the name of Richard C. Crawn and Paula Jones-Crawn)

Permit Information

Application:	S-86274
Permit:	S-54309
Basin:	Rogue / Watermaster District 13
Date of Priority:	April 25, 2005
Source of Water:	Lost Creek Reservoir, Permit R-8142, Tributary of Rogue River
Purpose of Use:	Irrigation use on 19.9 Acres
Maximum Volume:	59.7 Acre-Feet Each Year

This Extension of Time request is being processed in accordance with Oregon Revised Statute 537.230 and 539.010(5), and Oregon Administrative Rule Chapter 690, Division 315.

Appeal Rights

This final order is subject to judicial review by the Court of Appeals under ORS 183.482. Any petition for judicial review must be filed within the 60-day time period specified by ORS 183.482(1). Pursuant to ORS 536.075 and OAR 137-003-0675, you may petition for judicial review or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

Application History

Permit S-54309 was issued by the Department on June 22, 2006. The permit called for completion of construction and complete application of water to the use by October 2010. On July 5, 2016, Richard C. Crawn and Paula Jones-Crawn submitted an Application for Extension of Time for Permit S-54309. In accordance with OAR 690-315-0050(2), on August 16, 2016, the

Department issued a Proposed Final Order proposing to extend the time to complete construction from October 1, 2010 to October 1, 2021 and the time to apply water to full beneficial use from October 1, 2010 to October 1, 2021. The protest period closed September 30, 2016, in accordance with OAR 690-315-0060(1). No protest was filed.

FINDINGS OF FACT

The Department adopts and incorporates by reference the findings in the Proposed Final Order dated August 16, 2016.

CONCLUSION OF LAW

The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.230, 539.010(5) and OAR 690-315-0040(2).

ORDER

The extension of time for Application S-86274, Permit S-54309, therefore, is approved. The deadline for completing construction is extended from October 1, 2010 to October 1, 2021. The deadline for applying water to full beneficial use within the terms and conditions of the permit is extended from October 1, 2010 to October 1, 2021.

DATED: October 14, 2016



Dwight French
Water Right Services Division Administrator, for
Thomas M. Byler, Director
Oregon Water Resources Department

-
- If you have any questions about statements contained in this document, please contact Permit Extension Specialist at (503) 986-0802.
 - If you have other questions about the Department or any of its programs, please contact our Water Resources Customer Service Group at (503) 986-0900
-