



accordance with OAR 690-315-0050(2), on June 6, 2017, the Department issued a Proposed Final Order proposing to extend the time to complete construction to October 1, 2020, and the time to fully apply water to beneficial use to October 1, 2020. The protest period closed July 21, 2017, in accordance with OAR 690-315-0060(1). No protest was filed.

### FINDINGS OF FACT

The Department adopts and incorporates by reference the findings of fact in the Proposed Final Order dated June 6, 2017.

At time of issuance of the Proposed Final Order the Department concluded that, based on the factors demonstrated by the applicant, any comments received, and information within the file, the permit may be extended subject to the following condition.

### LIMITATIONS AND CONDITIONS

1. **Last Extension Condition**

This is to be the last extension of time granted for Permit G-17749. Any future extensions of time requests shall be denied.


### CONCLUSION OF LAW


The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.630, 539.010(5) and OAR 690-315-0040(2).

### ORDER

The extension of time for Application G-11640, Permit G-17749, therefore, is approved. The deadline for completing construction is extended from October 1, 2016, to October 1, 2020. The deadline for applying water to full beneficial use within the terms and conditions of the permit is extended from October 1, 2016, to October 1, 2020.

DATED: July 28, 2017

  
Dwight French  
Water Right Services Division Administrator, for  
Thomas M. Byler, Director  
Oregon Water Resources Department



- 
- If you have any questions about statements contained in this document, please contact the Permit Extension Specialist at (503) 986-0802.
  - If you have other questions about the Department or any of its programs, please contact our Water Resources Customer Service Group at (503) 986-0900
-