

Oregon Water Resources Department
Water Right Services Division

Application for Extension of Time

In the Matter of the Application for an Extension of Time)
for Permit G-16956, Water Right Application G-17536, in) **FINAL ORDER**
the name of Homer and Jeannette Harrison)

Permit Information

Application:	G-17536
Permit:	G-16956
Basin:	6 – John Day / Watermaster District 4
Date of Priority:	February 15, 2012
Source of Water:	Well 1 and Well 2 (GRAN 50081) in Dry Creek Basin
Maximum Rate and Purpose or Use:	0.97 cfs of water, further limited as: 0.20 cfs for primary irrigation of 16.03 acres during the period of March 1 through October 31; 0.77 cfs for primary irrigation of 61.87 acres during the period of March 1 through March 31 and October 1 through October 31; and 0.77 cfs for supplemental irrigation of 61.87 acres during the period of April through September 30

This Extension of Time request is being processed in accordance with Oregon Revised Statute 537.630 and 539.010(5), and Oregon Administrative Rule Chapter 690, Division 315.

Appeal Rights

This is a final order in other than a contested case. This order is subject to judicial review under ORS 183.484. A request for judicial review must be filed within the 60 day time period specified by ORS 183.484(2). Pursuant to ORS 536.075 and OAR 137-004-0080 you may either file for judicial review, or petition the Director for reconsideration of this order. A petition for reconsideration may be granted or denied by the Director, and if no action is taken within 60 days following the date the petition was filed, the petition shall be deemed denied.

Application History

Permit G-16956 was issued by the Department on September 6, 2012. The permit specified completion of construction and complete application of water to beneficial use by September 6, 2017. On August 4, 2017; Homer and Jeannette Harrison submitted an Application for Extension of Time for Permit G-16956. In accordance with OAR 690-315-0050(2), on September 19, 2017, the Department issued a Proposed Final Order proposing to extend the time to complete construction to October 1, 2019, and the time to fully apply water to beneficial use to October 1,

2019. The protest period closed November 3, 2017, in accordance with OAR 690-315-0060(1). No protest was filed.

FINDINGS OF FACT

The Department adopts and incorporates by reference the findings of fact in the Proposed Final Order dated September 19, 2017.

At time of issuance of the Proposed Final Order the Department concluded that, based on the factors demonstrated by the applicant, any comments received, and information within the file, the permit may be extended subject to no additional conditions.

CONCLUSION OF LAW

The applicant has demonstrated good cause for the permit extension pursuant to ORS 537.630, 539.010(5) and OAR 690-315-0040(2).

ORDER

The extension of time for Application G-17536, Permit G-16956, therefore, is approved. The deadline for completing construction is extended from September 6, 2017, to October 1, 2019. The deadline for applying water to full beneficial use within the terms and conditions of the permit is extended from September 6, 2017, to October 1, 2019.

DATED: November 10, 2017



Dwight French
Water Right Services Division Administrator, for
Thomas M. Byler, Director
Oregon Water Resources Department

-
- If you have any questions about statements contained in this document, please contact the Permit Extension Specialist at (503) 986-0802.
 - If you have other questions about the Department or any of its programs, please contact our Water Resources Customer Service Group at (503) 986-0900
-